

**CITY OF LA VISTA
MAYOR AND CITY COUNCIL REPORT
NOVEMBER 1, 2016 AGENDA**

Subject:	Type:	Submitted By:
CHANGE ORDER NO. 1 THOMPSON CREEK CHANNEL REHABILITATION-CHANNEL MAINTENANCE	◆ RESOLUTION ORDINANCE RECEIVE/FILE	JOHN KOTTMANN CITY ENGINEER

SYNOPSIS

A resolution has been prepared approving a change order to the contract with Yano's Nursery, Inc. to perform wetlands drainage improvements in an additional amount not to exceed \$5,000.

FISCAL IMPACT

The FY17 Capital Improvement Program provides funding for this project.

RECOMMENDATION

Approval

BACKGROUND

The channel maintenance contract with Yano's Nursery was approved at the May 3, 2016 City Council meeting. Since Yano's will be on site performing maintenance they are already mobilized and familiar with the project conditions. The proposed costs to perform the modifications are reasonable in consideration of the work required.

The wetland basins are holding more water than anticipated and installing additional outlet improvements will reduce the standing water. There are four wetland basins that will receive improvements.

The contract price increases from \$33,000 to \$38,000 after this Change Order No. 1.

RESOLUTION NO. _____

A RESOLUTION OF THE MAYOR AND CITY COUNCIL OF THE CITY OF LA VISTA, NEBRASKA AUTHORIZING A CHANGE ORDER TO THE CONTRACT WITH YANO'S NURSERY, INC., OMAHA, NEBRASKA, TO PERFORM WETLANDS DRAINAGE IMPROVEMENTS IN AN ADDITIONAL AMOUNT NOT TO EXCEED \$5,000.

WHEREAS, the City has determined it is necessary to perform wetlands drainage improvements in four wetland basins; and

WHEREAS, the FY17 Capital Improvement Program provides funding for this project; and

WHEREAS, this change order increases the contract price from \$33,000. to \$38,000.; and

NOW THEREFORE, BE IT RESOLVED, by the Mayor and City Council of the City of La Vista, Nebraska, that the Mayor is authorized to execute the necessary documents for a change order Yano's Nursery, Inc., Omaha NE to perform wetlands drainage improvements in an additional amount not to exceed \$5,000

PASSED AND APPROVED THIS 1ST DAY OF NOVEMBER, 2016

CITY OF LA VISTA

Douglas Kindig, Mayor

ATTEST:

Pamela A. Buethe, CMC
City Clerk

CHANGE ORDER NO. 1

DATE: October 17, 2016

PROJECT: Channel Maintenance
Thompson Creek Channel Rehabilitation – Group B – Channel Reconstruction

TD2 FILE NO.: 171-408.117

OWNER: The City of La Vista, Nebraska
8116 Park View Blvd.
La Vista, NE 68128

CONTRACTOR: Yano's Nursery
5240 S. 192nd Street
Omaha, NE 68135

CONTRACT DATE: April 8, 2016

DESCRIPTION OF CHANGE:

Item	Description	Approx. Quantities		Unit Price	Amount
Addition:					
1.1	Wetlands Drainage Improvements	4	EA.	\$ 1,300.00 / EA.	\$ 5,200.00
ORIGINAL CONTRACT AMOUNT					\$ 33,000.00
REVISED CONTRACT AMOUNT					\$ 38,200.00

REASON FOR CHANGE:

This change is necessary to improve drainage and eliminate standing water from the wetlands adjacent to Thompson Creek.

Submitted by,

Charles E. Riggs, P.E.
Contract Engineer
THOMPSON, DREESSEN & DORNER, INC.

CER/tjp

The undersigned parties to the above-referenced contract hereby agree to the changes as set forth above.

THE CITY OF LA VISTA, NEBRASKA

YANO'S NURSERY

MAYOR

BY

TITLE

CLERK

ATTEST