

**CITY OF LA VISTA
MAYOR AND CITY COUNCIL REPORT
SEPTEMBER 17, 2019 AGENDA**

Subject:	Type:	Submitted By:
CHANGE ORDER No. 1 72 ND STREET PAVEMENT LEVELING OVER THOMPSON CREEK	◆ RESOLUTION ORDINANCE RECEIVE/FILE	JOHN KOTTMANN CITY ENGINEER

SYNOPSIS

A resolution has been prepared to approve Change Order No. 1 with URETEK-Great Plains Region in an amount not to exceed \$1,049.58. The total amount increases from \$15,500.00 to \$16,549.58.

FISCAL IMPACT

The FY 19/20 Biennial Budget includes funding for the proposed maintenance.

RECOMMENDATION

Approval

BACKGROUND

The initial contract was based on performing foam jacking to level three lanes of 72nd Street over Thompson Creek. During the construction work performed in the over-night hours on August 8, it was found to be necessary to also perform foam jacking under the fourth lane of 72nd Street. This resulted in using more foam than was provided in the contract.

The leveling effort did not improve the ride on 72nd Street as much as desired from the effort on August 8. The Contractor agreed and came back on August 29 and performed additional foam jacking at no additional charges to the City.

RESOLUTION NO.

A RESOLUTION OF THE MAYOR AND CITY COUNCIL OF THE CITY OF LA VISTA, NEBRASKA AUTHORIZING CHANGE ORDER NUMBER 1 TO THE CONTRACT WITH URETEK – GREAT PLAINS REGION, TOMBALL, TEXAS, TO PROVIDE FOR ADDITIONS OF WORK FOR 72ND STREET PAVEMENT LEVELING OVER THOMPSON CREEK CONTRACT IN AN AMOUNT NOT TO EXCEED \$1,049.58.

WHEREAS, the City has determined it is necessary for additions of work to the contract; and

WHEREAS, the FY19/20 Biennial Budget provides funding for the maintenance; and

WHEREAS, the contract amount will increase by \$1,049.58 for a contract total of \$16,549.58 with change order number 1;

NOW THEREFORE, BE IT RESOLVED, by the Mayor and City Council of the City of La Vista, Nebraska, that the Mayor is authorized to execute the necessary documents for change order number 1 to the contract with URETEK – Great Plains Region, Tomball, Texas, to provide for additions of work for the 72nd Street Pavement Leveling Over Thompson Creek contract in an amount not to exceed \$1,049.58.

PASSED AND APPROVED THIS 17TH DAY OF SEPTEMBER 2019.

CITY OF LA VISTA

Douglas Kindig, Mayor

ATTEST:

Pamela A. Buethe, CMC

City Clerk

CHANGE ORDER NO. 1

72ND STREET PAVEMENT LEVELING

CITY OF LA VISTA, NEBRASKA

DATE OF CONTRACT: August 5, 2019

CHANGE ORDER PREPARED: September 9, 2019

OWNER: City of La Vista
8116 Park View Blvd.
La Vista, NE 68128
Attn: John Kottmann

CONTRACTOR: URETEK USA, Inc.
PO Box 1929
Tomball, TX 77377
Attn: Michael Vinton

DESCRIPTION OF CHANGES:

Additional Foam Jacking for 4th lane of pavement. Original agreement included only 3 lanes of pavement leveling.

Reductions:

Item	Description	Unit Price	Qty.	Amount
1.	Additional Foam Jacking	\$ 5.00/TN	209.9155 LB	\$ 1,049.58

Total Additions: \$ 1,049.58

Original Contract Price \$15,500.00

Revised Contract Price \$16,549.58

REASONS FOR CHANGES:

- A. Prior to leveling it was estimated that three lanes needed to be leveled. During the construction process it was determined that leveling of the fourth lane was required. This caused an overrun in the quantity of leveling foam used on the project.

RECOMMENDED BY: _____
John M. Kottmann, P.E.
City Engineer

The undersigned parties to the above-referenced contract hereby agree to the changes set forth above.

CITY OF LA VISTA

URETEK USA, Inc.

By: Title

By: Title

Attest

Attest