

**CITY OF LA VISTA  
MAYOR AND CITY COUNCIL REPORT  
FEBRUARY 3, 2015 AGENDA**

<b>Subject:</b>	<b>Type:</b>	<b>Submitted By:</b>
APPROVE CHANGE ORDER NO. 2 120 <sup>TH</sup> & GILES TRAFFIC SIGNAL & TURN BAYS	◆ RESOLUTION ORDINANCE RECEIVE/FILE	JOHN KOTTMANN CITY ENGINEER/ASSISTANT PUBLIC WORKS DIRECTOR

**SYNOPSIS**

A resolution has been prepared to approve a change order to the contract with Omaha Electric Service, Inc. to provide for costs related to additional materials and labor required to re-install the wireless interconnect antenna at this traffic signal.

**FISCAL IMPACT**

The change order increases the project costs by \$678.73 but remains within the funding available for the project which is spread over both FY 14 and FY 15 budgets.

**RECOMMENDATION**

Approval

**BACKGROUND**

Bids were taken on April 25, 2014. The low bid was \$205,951.61. The Capital Improvements Program allocated a total of \$239,500 in FY 14 and FY 15. The previous Change Order No. 1 increased the construction costs by \$3,150.95. The project is complete and Change Order No. 2 will be the last change order for this project.

RESOLUTION NO. \_\_\_\_\_

A RESOLUTION OF THE MAYOR AND CITY COUNCIL OF THE CITY OF LA VISTA, NEBRASKA AUTHORIZING A CHANGE ORDER TO THE CONTRACT WITH OMAHA ELECTRIC SERVICE, INC., OMAHA, NEBRASKA, IN AN ADDITIONAL AMOUNT NOT TO EXCEED \$678.73

WHEREAS, the City has determined it is necessary for additional materials and labor to re-install the wireless interconnect antenna at the traffic signal, and;

WHEREAS, the additional materials and labor is necessary for the proper operation of the traffic signal in this project; and

NOW THEREFORE, BE IT RESOLVED, by the Mayor and City Council of the City of the City of La Vista, Nebraska, that the Mayor is authorized to execute the necessary documents for a change order with Omaha Electric Service, Inc., Omaha, Nebraska, in an additional amount not to exceed \$678.73.

PASSED AND APPROVED THIS 3RD DAY OF FEBRUARY, 2015.

CITY OF LA VISTA

\_\_\_\_\_  
Douglas Kindig, Mayor

ATTEST:

\_\_\_\_\_  
Pamela A. Buethe, CMC  
City Clerk

CHANGE ORDER

PROJECT: 120<sup>th</sup> & Giles Traffic Signal & Turn Bay  
DATE: January 20, 2015 ORDER: 002  
OWNER: City of La Vista CONTRACT DATE: May 13, 2014  
CONTRACTOR: Omaha Electric Service, Inc.

DESCRIPTION OF CHANGES:

REDUCTIONS: \$0 TOTAL REDUCTIONS: \$0

ADDITIONS: \$678.73 TOTAL ADDITIONS: \$678.73

NET CHANGE IN CONTRACT PRICE: \$ 678.73

PREVIOUS CHANGE ORDER AMOUNT: \$ 3,150.95

ORIGINAL CONTRACT PRICE: \$205,951.61

REVISED CONTRACT PRICE: \$209,781.29

The contract time will be (increased) by 0 working days.

REASONS FOR CHANGES:

Additional cable was necessary to complete the installation of the existing wireless interconnect antenna between the new traffic signal pole and new traffic signal cabinet.

SIGNED:   
THOMPSON, DREESSEN & DORNER, INC.

The undersigned parties to the above-referenced contract hereby agree to the changes as set forth above.

OWNER

BY \_\_\_\_\_ TITLE \_\_\_\_\_

ATTEST \_\_\_\_\_

CONTRACTOR

  
BY \_\_\_\_\_ TITLE \_\_\_\_\_

ATTEST \_\_\_\_\_

Enclosure(s)