



THOMPSON, DREESSEN & DORNER, INC.
Consulting Engineers & Land Surveyors

December 11, 2007

Ms. Brenda Gunn, City Administrator
City of La Vista
8116 Park View Boulevard
La Vista, NE 68128

RE: 84th Street Pavement Resurfacing
Change Order No. 2
TD² File No. 171-328.40

Ms. Gunn:

Please find herewith four copies of Change Order No. 2 on the above-referenced project. This change order provides for an addition of \$4,154.00 to the contract. The change order was necessary for additional storm sewer work due to the elevation and condition of the existing storm sewer pipe that was uncovered during the course of making pavement repairs. A revision to the elevation of the existing storm sewer was necessary to provide positive drainage and deteriorated pipe had to be replaced.

We recommend that this change order be executed. This work has been included in the final payment recommendation.

Submitted by,

THOMPSON, DREESSEN & DORNER, INC.

John M. Kottmann, P.E.

JMK/jlf

Enclosure

cc: File
Mr. Joe Soucie, w/copy of change order

ROBERT E. DREESSEN, P.E.
NELSON J. HYMANS, P.E.
JAMES D. WARNER, L.S.
CHARLES E. RIGGS, P.E.
KA "KIP" P. SQUIRE III, P.E., S.E.
JOHN M. KOTTMANN, P.E.
ARTHUR D. BECCARD, P.E.
JOSEPH G. KOSINOVSKY, P.E.
DOUGLAS S. DREESSEN, P.E.
DEAN A. JAEGER, P.E.
RICHARD M. BROYLES, L.S.
DAVID H. NEEF, L.S.
RONALD M. KOENIG, L.S.
CHRIS E. DORNER, L.S.

TIMOTHY T. PAPSTEIN, P.E.
MICHAEL J. SMITH, L.S.
TROY J. NISSEN, P.E., S.E.
DOUGLAS E. KELLNER, P.E.
KEVIN L. TRUE, L.S.
GARY A. NORTON, P.E.
BRIAN L. LODES, P.E.
KURTIS L. ROHN, P.E.
JEFFREY L. THOMPSON, P.E.
DAREN A. KONDA, P.E.
MICHAEL T. CANIGLIA, L.S.
JEREMY T. STEENHOEK, P.E.
JOSHUA J. STORM, P.E.

*Consent Agenda
12/18/07*

Change Order No. 2

Date: December 4, 2007

Project: 84th Street Pavement Resurfacing

Owner: City of La Vista, Nebraska
8116 Park View Boulevard
La Vista, NE 68128

Contractor: Western Engineering Company, Inc.
3345 North 109th Street
Omaha, NE 68164

TD² File No.: 171-328.38

Contract Date: May 24, 2007

Description of Changes:

ADDITIONS:		Quantity	Unit	Unit Price	Amount
Item	Description				
Storm Sewer & Concrete Work at 84 th & Brentwood					
2.1	Remove Existing Flared End Section	1	EA	\$210.00	\$210.00
2.2	Remove 18" CMP	16	L.F.	\$20.00	\$320.00
2.3	18" CMP Pipe Extension	16	L.F.	\$64.00	\$1,024.00
2.4	18" Flared End Section	1	EA	\$350.00	\$350.00
2.5	PCC Concrete Collar for Attachment	1	EA	\$325.00	\$325.00
2.6	PCC Concrete Flume in Ditch Bottom	1	L.S.	\$975.00	\$975.00
2.7	Grading and Backfill Area Disturbed by Construction Activity	1	L.S.	\$950.00	\$950.00


TOTAL CHANGE THIS CHANGE ORDER = \$4,154.00

ORIGINAL CONTRACT AMOUNT AND CHANGE ORDER NO.1 = \$586,466.80

REVISED CONTRACT PRICE = \$590,620.80

Reason for Changes: The elevation and condition of the existing storm sewer under 84th Street required adjustment in grade to provide positive drainage, and replacement of deteriorated pipe.

Submitted by,
THOMPSON, DREESSEN & DORNER, INC.


John M. Kottmann, P.E.
City Engineer

The undersigned parties to the above-referenced contract hereby agree to the changes as set forth above.

City of La Vista, Nebraska

Western Engineering Company, Inc.

Mayor

Clerk

By

E. J. Wilcox

Attest

