



THOMPSON, DREESSEN & DORNER, INC.
Consulting Engineers & Land Surveyors

December 26, 2007

Ms. Brenda Gunn, City Administrator
City of La Vista
8116 Park View Boulevard
La Vista, NE 68128

ROBERT E. DREESSEN, P.E.	TIMOTHY T. PAPSTEIN, P.E.
NELSON J. HYMANS, P.E.	MICHAEL J. SMITH, L.S.
JAMES D. WARNER, L.S.	TROY J. NISSEN, P.E., S.E.
CHARLES E. RIGGS, P.E.	DOUGLAS E. KELLNER, P.E.
KA "KIP" P. SQUIRE III, P.E., S.E.	KEVIN L. TRUE, L.S.
JOHN M. KOTTMANN, P.E.	GARY A. NORTON, P.E.
ARTHUR D. BECCARD, P.E.	BRIAN L. LODES, P.E.
JOSEPH G. KOSINOVSKY, P.E.	KURTIS L. ROHN, P.E.
DOUGLAS S. DREESSEN, P.E.	JEFFREY L. THOMPSON, P.E.
DEAN A. JAEGER, P.E.	DAREN A. KONDA, P.E.
RICHARD M. BROYLES, L.S.	MICHAEL T. CANIGLIA, L.S.
DAVID H. NEEF, L.S.	JEREMY T. STEENHOEK, P.E.
RONALD M. KOENIG, L.S.	JOSHUA J. STORM, P.E.
CHRIS E. DORNER, L.S.	

RE: 84th Street Pavement Resurfacing
Revised Change Order No. 2
TD² File No. 171-328.44

Ms. Gunn:

Please find herewith four copies of revised Change Order No. 2 on the above-referenced project. This change order provides for an addition of \$7,461.50 to the contract. The change order was necessary for additional storm sewer work due to the elevation and condition of the existing storm sewer pipe that was uncovered during the course of making pavement repairs. A revision to the elevation of the existing storm sewer was necessary to provide positive drainage and deteriorated pipe had to be replaced. This also includes traffic signal conduit modifications that were required at the location of this storm sewer work and traffic signal conduit betterments required by the NDOR during the course of constructing the right turn bay at 84th and Giles.

This change order was revised from the previous version sent to you on December 11th due to a last minute request by the contractor for compensation for the traffic signal conduit betterments that were not included in the prior version.

We recommend that this change order be executed. This work has been included in the revised final payment recommendation.

Submitted by,

THOMPSON, DREESSEN & DORNER, INC.

John M. Kottmann, P.E.

JMK/jlf

Enclosure

cc: File
Mr. Joe Soucie, w/copy of change order

*Consent
Agenda
11/2/08*

CHANGE ORDER NO. 2

Date: December 21, 2007

Project: 84th Street Pavement Resurfacing

Owner: City of La Vista, Nebraska
8116 Park View Boulevard
La Vista, NE 68128

Contractor: Western Engineering Company, Inc.
3345 North 109th Street
Omaha, NE 68164

TD² File No.: 171-328

Contract Date: May 24, 2007

Description of Changes:

ADDITIONS:		Quantity	Unit	Unit Price	Amount
Item	Description				
Storm Sewer & Concrete Work at 84 th & Brentwood					
2.1	Remove Existing Flared End Section	1	EA	\$210.00	\$210.00
2.2	Remove 18" CMP	16	L.F.	\$20.00	\$320.00
2.3	18" CMP Pipe Extension	16	L.F.	\$64.00	\$1,024.00
2.4	18" Flared End Section	1	EA	\$350.00	\$350.00
2.5	PCC Concrete Collar for Attachment	1	EA	\$325.00	\$325.00
2.6	PCC Concrete Flume in Ditch Bottom	1	L.S.	\$975.00	\$975.00
2.7	Grading and Backfill Area Disturbed by Construction Activity	1	L.S.	\$950.00	\$950.00
2.8	Relocate conduit to allow storm sr. reconstruction	1	L.S.	\$504.00	\$504.00
Betterment to existing signal conduit required by NDOR during repair of damage but does not include labor for making connections, pulling wire, and maintaining temporary signal operation required for repair of damage.					
2.9	Install two new pull boxes	2	EA.	\$645.75	\$1291.50
2.10	Install new 3" conduit, bored under pavement	120	L.F.	\$12.60	\$1512.00


TOTAL CHANGE THIS CHANGE ORDER = \$7,461.50

CURRENT CONTRACT AMOUNT PRIOR TO THIS CHANGE ORDER = \$564,015.09

REVISED CONTRACT PRICE = \$571,476.59

Reason for Changes: The elevation and condition of the existing storm sewer under 84th Street required adjustment in grade to provide positive drainage, and replacement of deteriorated pipe. Betterment to existing signal conduit system was required by NDOR during the course of repairing damage to existing conduit below pavement removal area at 84th and Giles Road.

Submitted by,
THOMPSON, DREESSEN & DORNER, INC.

A handwritten signature in cursive script that reads "John M. Kottmann".

John M. Kottmann, P.E.
City Engineer

The undersigned parties to the above-referenced contract hereby agree to the changes as set forth above.

City of La Vista, Nebraska

Western Engineering Company, Inc.

Mayor

By

Clerk

Attest