

A-4

**Invoice**

601 P St Suite 200  
 PO Box 84608  
 Lincoln, NE 68501-4608  
 Tel 402.474.6311, Fax 402.474.5063

# olsson

March 25, 2021

Invoice No: 382675

Pat Dowse  
 City Engineer  
 City of La Vista NE  
 8116 Park View Blvd  
 La Vista, NE 68128-2198

<b>Invoice Total</b>	<b>\$2,162.25</b>
----------------------	-------------------

Olsson Project # B16-05460 La Vista NE City Centre Phase 1 Public Infrastructure  
 Professional services rendered January 3, 2021 through March 13, 2021 for work completed in accordance with agreement dated October 7, 2016 and Amendment #1 dated July 7, 2017, Amendment #2 dated July 21, 2017, Amendment #3 dated November 21, 2017, Amendment #4 dated May 17, 2018, and Amendment #5 dated October 24, 2018.

NTP: 12.06.16

PO: 20-008346

---

Phase	300	Project Management (Including Amendments 2, 3, 5 & 7)
-------	-----	---

**Labor**

	Hours	Rate	Amount
Team/Technical Leader			
Egelhoff, Anthony	2.25	185.00	416.25
Administrative			
Chambers, Veronica	.50	73.00	36.50
Sherman Julien, Sarah	1.50	73.00	109.50
Totals	4.25		562.25
<b>Total Labor</b>			<b>562.25</b>
<b>Total this Phase</b>			<b>\$562.25</b>

---

Phase	402	SWPPP Inspections (Including Amendment 5 & 7)
-------	-----	---

**Fee**

Number of Mo Insp Fees	2.00	
Fee Each	800.00	
Subtotal	1,600.00	
<b>Subtotal</b>		<b>1,600.00</b>
<b>Total this Phase</b>		<b>\$1,600.00</b>

---

INVOICE PAYMENT IS REQUESTED WITHIN 30 DAYS

Project	B16-05460	La Vista NE City Centre Phase 1 Public	Invoice	382675
---------	-----------	--	---------	--------

Billing Limits	Current	Prior	To-Date
Total Billings	2,162.25	1,163,163.17	1,165,325.42
Limit			1,174,991.75
Balance Remaining			9,666.33

AMOUNT DUE THIS INVOICE \$2,162.25

Email Invoices to: pdowse@cityoflavista.org

Authorized By: Anthony Egelhoff

CHX PAY  
PMD 4/26/21

INVOICE PAYMENT IS REQUESTED WITHIN 30 DAYS