



Design with Purpose. Build with Confidence.

May 28, 2021

Invoice No: 08213.001 - 2

City of La Vista Nebraska
8116 Park View Boulevard
La Vista, NE 68128-5509

Project 08213.001 Applewood Creek H&H Review

Professional Services through April 30, 2021

Professional Personnel

	Hours	Rate	Amount
Senior Project Manager	6.50	185.00	1,202.50
Registered Engineer	10.50	135.00	1,417.50
Totals	17.00		2,620.00
Total Labor			2,620.00

Billing Limits	Current	Prior	To-Date
Labor	2,620.00	995.00	3,615.00
Limit			4,537.00
Total Billings	2,620.00	995.00	3,615.00
Limit			4,537.00
Remaining			922.00

Total this Invoice \$2,620.00

OK TO PAY
PMD 6/29/21
02.43.0303.000