

**CITY OF LA VISTA  
MAYOR AND CITY COUNCIL REPORT  
OCTOBER 6, 2015 AGENDA**

<b>Subject:</b>	<b>Type:</b>	<b>Submitted By:</b>
SUPPLEMENTAL WORK SURFACE PREP-TENNIS COURT RESURFACING	◆ RESOLUTION ORDINANCE RECEIVE/FILE	JOHN KOTTMANN CITY ENGINEER/ASSISTANT PUBLIC WORKS DIRECTOR

**SYNOPSIS**

A resolution has been prepared to approve an expenditure for additional work necessary to prepare the tennis courts prior to resurfacing for Pro Track and Tennis, Inc. Bennington Nebraska in an additional amount not to exceed \$15,000.

**FISCAL IMPACT**

Funding for the additional work will be through savings in other budget line items.

**RECOMMENDATION**

Approval

**BACKGROUND**

Proposals were obtained in July for the resurfacing of the tennis courts along with net post replacements. A contract was awarded to by Pro Track and Tennis, Inc. on July 7, 2015. Their proposal included a recommendation for grinding of the tennis courts, however, in an attempt to remain within the funding allocation the grinding work was not part of the initial contract. An effort was made to power wash the courts in order to prepare them for resurfacing. During the power washing, portions of the existing court surfacing began to peel off. If the new surfacing were to be placed on this condition, it would have resulted an uneven surface. In addition, the bonding of the old surface not removed would be suspect and the contractor advised they could not warranty their work. Therefore, it was necessary to proceed with grinding for complete removal of the existing surfacing as discussed at the September 15 Council meeting.

A proposal has been obtained from Pro Track and Tennis, Inc. for grinding to totally remove the existing tennis court surfacing for an additional amount of \$15,000.

RESOLUTION NO. \_\_\_\_\_

A RESOLUTION OF THE MAYOR AND CITY COUNCIL OF THE CITY OF LA VISTA, NEBRASKA, APPROVING AN ADDITIONAL EXPENDITURE FOR EXTRA WORK REQUIRED TO PREPARE THE CENTRAL PARK TENNIS COURTS PRIOR TO RESURFACING TO PRO TRACK AND TENNIS INCORPORATED, BENNINGTON NEBRASKA, IN AN ADDITIONAL AMOUNT NOT TO EXCEED \$15,000.00

WHEREAS, the City Council of the City of La Vista has determined that extra work to prepare for resurfacing of the Central Park Tennis Courts is necessary; and

WHEREAS, the FY16 Parks Maintenance Budget provides funding for this project; and

WHEREAS Subsection (C) (9) of Section 31.23 of the La Vista Municipal Code requires that the City Administrator secures Council approval prior to authorizing any purchase over \$5,000.00.

NOW, THEREFORE, BE IT RESOLVED, that the Mayor and City Council of La Vista, Nebraska approve an additional expenditure for extra work required to prepare the Central Park Tennis Courts prior to resurfacing to Pro Track Tennis Inc., Bennington, NE, in an additional amount not to exceed \$15,000.00.

PASSED AND APPROVED THIS 6TH DAY OF OCTOBER, 2015.

CITY OF LA VISTA

\_\_\_\_\_  
Douglas Kindig, Mayor

ATTEST:

\_\_\_\_\_  
Pamela A. Buethe, CMC  
City Clerk