


   

Memorandum 
To: Planning Commission  

From: Jeff Calentine, Deputy Director of Public Works 

Date: 10/8/2020 

Re: 1 & 6 Year Street Improvement Plan 

The One and Six-Year Street Improvement Plan establishes prioritization and cost 
estimates for street improvements for the City of La Vista as identified by the Public 
Works Department.  
 
In the spring of 2019, the Nebraska Legislature passed LB82 which made significant 
changes to requirements on reporting of the One and Six Plan to the Nebraska Board 
of Public Roads Classifications and Standards (NBCS). Counties and municipalities 
are still required to have a One and Six Plan on file but are only required to submit a 
letter of compliance to the NBCS.  
 
The Planning Commission is no longer required statutorily to hold a separate public 
meeting for the One & Six Road Plan. All of the One & Six project information is 
contained within the CIP presentation that will still be presented to the Planning 
Commission as part of the budget process. Whether or not to continue to hold a 
separate meeting on the One & Six Plan is a decision that the Planning Commission 
can decide on moving forward.  
 

 
 
 

RECOMMENDATION: 
Staff recommends approval of the 1 and 6 -Year Street Improvement Plan Compliance 
Letter. 
 



Board of Public Roads Classifications and Standards 
Form 11 Report of Previous Year 
Highway or Street Improvement 

 
Year Ending 2019 Sheet 1 of 1 

      

COUNTY: CITY: VILLAGE: 

 LA VISTA  

PROJECT NUMBER & DESCRIPTION 
LENGTH  
Nearest Tenth  

(MILES) 

PROJECTED 
 COST  

(THOUSANDS) 

CONTRACT 
PROJECT 

DATE COMPLETED        
(ACTUAL OR ESTIMATED) 

M376 (380) 
City Centre – Public Infrastructure Phase 1 
(Bartmettler Dr. and City Centre Drive -Includes 

sewers, lighting and Paving) 
Design and Construction 

0.55 4,604.4 Yes Completed 
Aug 2019 

M376 (386) 
City Centre – Public Infrastructure 

Intersections 
(Bartmettler Dr., City Centre Dr.) 

Design and Construction 

2.80 630.5 Yes Completed 
July 2019 

M376 (217) 
Resurface 84th St. & Brentwood Dr.  

(Asphalt Overlay of 84th St from Harrison St. 
to Giles Rd., & Brentwood from 84th St to 87th 

St.) 

1.0 2,112.0 Yes Completed 
October 2019 

M376 (380) 
Resurface Parkview Blvd. 

(Asphalt Overlay 84th St. to 72nd St.) 
1.20 866.8 Yes Completed 

September 2019 

M376 (376) 
Applewood Creek Trail 
(BNSF Railroad to Giles Road) 

Engineering for the Construction of a Hiking and Biking 
Trail 

.57 32.5 Yes Completed 
December 2019 

SIGNATURE: TITLE: DATE: 

 STREET SUPERINTENDENT  (S-1046) 09/23/2020 
 



Board of Public Roads Classifications and Standards 
Form 8 Summary of One- Year Plan 

 

Year Ending 2020 Sheet 1 of 1 
   

COUNTY: CITY: VILLAGE: 

 LA VISTA  

PRIORITY 
NUMBER 

PROJECT 
NUMBER 

 

PROJECT DESCRIPTION 
LENGTH 

Nearest Tenth 
(MILES) 

ESTIMATED 
COST 

(THOUSANDS) 

1 M376 (220) 
84th Street 

(From Harrison Street to Giles Road) 
Adaptive Traffic Signals 

 
 

    1.00 

              

          53.8 L.V. 

    3,046.1 Other 

    3,099.9 

2 M376 (376) 
Applewood Creek Trail 

(BNSF Railroad to Giles Road) 
Engineering for the Construction of a Hiking and 

Biking Trail 

0.57 
    69.0 L.V. 
   276.3 Fed 
        345.3 

3 M376 (230) 
Giles Road Widening 

(Eastport Parkway to I-80 Ramps) 
Preliminary Design 

1.20      286.0 

4 M376 (383) 
117th and Giles Rd. Traffic Signal 

 Construction 
 

0.01 
     40.0 L.V. 
    200.0 Private      

    240.0 

5 M376 (392) 
Thompson Creek Trail 

(Central Park) 
Design 

.2       25.0 

SIGNATURE:  TITLE: DATE: 
 

STREET SUPERINTENDENT  (S-1046) 9/23/20 
 



Form 9 
Page 1 of 4 

Board of Public Roads Classifications and Standards 
Summary of Six- Year Plan 

Six-Year Period Ending – 2025 
 

COUNTY: CITY: VILLAGE: 

 LA VISTA  

PROJECT 
YEAR 

PRIORITY 
NUMBER 

PROJECT 
NUMBER 

 

PROJECT DESCRIPTION 
LENGTH 

Nearest Tenth 
(MILES) 

ESTIMATED 
COST 

(THOUSANDS) 

2020 1 M376 (220) 
84th Street 

(From Harrison Street to Giles Road) 
Adaptive Traffic Signals 

 
 

    1.00 

              

          53.8 L.V. 

    3,046.1 Other 

    3,099.9 

2020 2 M376 (376) 
Applewood Creek Trail 

(BNSF Railroad to Giles Road) 
Engineering for the Construction of a    

Hiking and Biking Trail 

0.57 
    69.0 L.V. 
   276.3 Fed 
        345.3 

2020 3 M376 (230) 
Giles Road Widening 

(Eastport Parkway to I-80 Ramps) 
Preliminary Design 

1.20      286.0 

2020 4 M376 (383) 
117th and Giles Rd. Traffic Signal 

 Construction 
 

0.01 
     40.0 L.V. 
    200.0 Private      

    240.0 

2020 5 M376 (392) 
Thompson Creek Trail 

(Central Park) 
Design 

.2       25.0 

2021 6 M376 (390) 
96th Street Concrete Panel 

Replacement 
(Harrison Street to Portal Road) 

Construction 

1.6     2,400.0 
 

2021 7 M376 (391) 
108th St. Mill and Asphalt Overlay 

(Harrison Street to Giles Rd) 
Construction 

1.0     2,815.0 

SIGNATURE:  TITLE: DATE: 
 

STREET SUPERINTENDENT (S-1046)  
 

  
NBCS Form 9, Jul 96 



Form 9 
Page 2 of 4 

Board of Public Roads Classifications and Standards 
Summary of Six- Year Plan 

Six-Year Period Ending – 2025 
 

COUNTY: CITY: VILLAGE: 

 LA VISTA  

PROJECT 
YEAR 

PRIORITY 
NUMBER 

PROJECT 
NUMBER 

 

PROJECT DESCRIPTION 
LENGTH 

Nearest Tenth 
(MILES) 

ESTIMATED 
COST 

(THOUSANDS) 

2021 8 M376 (228) 

East La Vista Sewer/Streets 
(Harrison Street to Thompson Creek; 69th 

Street to 72nd Street) 
Design                 

  2.56 600.0 

2021 9 M376 (392) 
Thompson Creek Trail 

(Central Park) 
Design 

 .2     106.0 

2021 10 M376 (387) Resurfacing Package #1 
(Various Street Maintenance) 1.0     500.0 

2021 11 M376 (378) 
Park View Blvd. Panel 

Replacement 
(84th St to 96th St. various locations) 

1.0      150.0 

2021 12 M376 (393) 
114th and Giles Intersection 

Updates 
(Construction) 

 .05    75.0 

2021 13 M376 (394) 
Giles Rd. & Southport Pkwy 

Signal Update 
(Construction) 

 .01     25.0 

2021 14 M376 (230) 
Giles Road Improvements 

(Eastport Parkway to I-80 Ramps)  
Preliminary Design 

1.20  260.0 

2022 15 M376 (228) 
East La Vista 

(Harrison Street to Thompson Creek; 69th 
Street to 72nd Street) 

Construction 

  2.56 5,300.0 

2022 16 M376 (376) 
Applewood Creek Trail 

(BNSF Railroad to Giles Road) 
Construction 

 

  0.57 
   600.0 L.V. 
1,719.3 Fed 
     2,319.3  

SIGNATURE:  TITLE: DATE: 
 

STREET SUPERINTENDENT  (S-1046)  

NBCS Form 9, Jul 96 
 
 
 
 



Form 9 
Page 3 of 4 

 
 

Board of Public Roads Classifications and Standards 
Summary of Six- Year Plan 

Six-Year Period Ending – 2025 
 

COUNTY: CITY: VILLAGE: 

 LA VISTA  

PROJECT 
YEAR 

PRIORITY 
NUMBER 

PROJECT 
NUMBER 

 

PROJECT DESCRIPTION 
LENGTH 

Nearest Tenth 
(MILES) 

ESTIMATED 
COST 

(THOUSANDS) 

2022 17 M376 (230) 
Giles Road Improvements 

(Eastport Parkway to I-80 Ramps)  
Preliminary Design 

1.20 200.0 

2022 18 M376 (392) 
Thompson Creek Trail 

(Central Park) 
Construction 

.2 1,236.0 

2022 19 M376 (395) Battery Backup for Traffic Signals 
(Various Intersections without backup) .01      56.0 

 

2022 20 M376 (388) Resurfacing Package #2 
(Various Street Maintenance) 1.06  500.0 

2022 21 M376 (396) Civic Center Park Access Road 
(Design)    .10   200.0 

2023 22 M376 (384) West Leg Summer Drive 
Design .10     250.0 

2023 23 M376 (397) 
Resurfacing Package #3 

(Various Street Maintenance) 
 

   1.0  500.0 

2023 24 M376 (398) Thompson Creek Trail East 
(Design) 1.0 

    54.0 L.V. 
  270.0 Fed 
    324.0  

2023 25 M376 (399) Civic Center Park Access Road 
(Construction) .10     1,050.0 

SIGNATURE: TITLE: DATE: 
 

STREET SUPERINTENDENT (S-1046)  
NBCS Form 9, Jul 96 

  



Form 9 
Page 4 of 4 

Board of Public Roads Classifications and Standards 
Summary of Six- Year Plan 

Six-Year Period Ending – 2025 
 

COUNTY: CITY: VILLAGE: 

 LA VISTA  

PROJECT 
YEAR 

PRIORITY 
NUMBER 

PROJECT 
NUMBER 

 

PROJECT DESCRIPTION 
LENGTH 

Nearest Tenth 
(MILES) 

ESTIMATED 
COST 

(THOUSANDS) 

2024 26 M376 (400) Resurfacing Package #4 
Street Maintenance   1.04      500.0 

2024 27 M376 (398) Thompson Creek Trail East  
(ROW)   1.0 

20.0 L.V. 

80.0 Fed 

  100.0 

2024 28 M376 (389) Bridge Deck Maintenance  
(Various locations)    .10 900.0 

2025 29 M376 (401) Resurfacing Package #5 
Street Maintenance 1.04   500.0 

2025 30 M376 (398) Thompson Creek Trail East 
(Construction)    0.9 

290.0 L.V. 
1,450.0 Fed 
1,740.0  

2025 31 M376 (230) 
Giles Road Improvements 
(Eastport Parkway to I-80 Ramps) 

Construction 
   1.20     2,484.0 

2025 32 M376 (402) Transportation Network Study   0.0 50.0 

SIGNATURE: TITLE: DATE: 
 

STREET SUPERINTENDENT (S-1046)  
NBCS Form 9, Jul 96 
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