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CITY OF LA VISTA
MAYOR AND CITY COUNCIL REPORT
JUuLY 6, 2021 AGENDA

Subject: Type: Submitted By:
CHANGE ORDER NO.1 —

96™ ST & 108™ ST € RESOLUTION

PAVEMENT RECONSTRUCTION & ORDINANCE PAT DOWSE
REHABILITATION PROJECT RECEIVE/FILE CITY ENGINEER
SYNOPSIS

A resolution has been prepared to approve a change order to the contract with Swain Construction, Inc. to
provide for an additional item of work in the amount of $53,465.74. Total contract amount not to exceed
$3,794,262.31.

FISCAL IMPACT

The FY21/FY22 Biennial Budget provides funding for this project.

RECOMMENDATION

Approval

BACKGROUND

A contract was approved with Swain Construction on October 20, 2020, to construct concrete panel repairs as
well as reconstruct curb ramps in accordance with current ADA standards within the intersection of 96 Street
and Giles Road. In review of the impacts to the existing traffic signal loop detection system within the
intersection due to the proposed concrete work, it was determined by staff that an upgrade to radar detection at
this time would be advantageous for current and future operations of the intersection and be consistent with
operational initiatives to upgrade existing signal systems to radar detection. The radar system recommended is
the Vantage Vector system that was installed at the Giles Road and Southport Parkway intersection earlier this
year, as well as what is proposed to be installed with the 114" Street and Giles Road Intersection Improvements
project anticipated to start in July of 2021.

Changer Order No. 1 would increase the contract amount by 1.43%, or $53,465.74 for a revised total amount not
to exceed $3,794,262.31.
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RESOLUTION NO.

A RESOLUTION OF THE MAYOR AND CITY COUNCIL OF THE CITY OF LA VISTA
AUTHORIZING THE CHANGE ORDER NO. 1 TO A CONTRACT WITH SWAIN
CONSTRUCTION TO PROVIDE AN ADDITIONAL ITEM OF WORK IN THE AMOUNT OF
$53,465.74, INCREASING THE CONTRACT PRICE TO AN AMOUNT NOT TO EXCEED
$3,794,262.31.

WHEREAS, the Mayor and City Council of the City of La Vista Nebraska have determined that
the 96th Street & 108th Street reconstruction project is necessary; and

WHEREAS, The FY21/FY22 Biennial Budget provides funding for this project; and

WHEREAS, Subsection (C) (9) of Section 31.23 of the La Vista Municipal Code requires that
the City Administrator secure Council approval prior to authorizing any expenditure
over $5,000.00.

NOW, THEREFORE, BE IT RESOLVED, that the Mayor and City Council of the City of La Vista,
Nebraska, do hereby approve change order No.1 to a contract with Swain
Construction to provide an additional item of work in the amount of $53,465.74,
increasing the contract price to an amount not to exceed $3,794,262.31

PASSED AND APPROVED THIS 6TH DAY OF JULY, 2021.

CITY OF LA VISTA

Douglas Kindig, Mayor

ATTEST:

Pamela A. Buethe, CMC
City Clerk
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CITY OF LA VISTA

PUBLIC WORKS DEPARTMENT

PROJECT NO.:
PROJECT NAME:
CONTRACTOR:

M-376(390) and M-376(391)

CONTRACT CHANGE ORDER

CHANGE ORDER NO.:

96th & 108th Pavement Reconstuction and Pavement Rehabllitation

Sheet 1 of 1

SWAIN CONSTRUCTION

LINE

ITEM #

DESCRIPTION / REASON

UNIT

QUANTITY

UNIT PRICE

CONTRACT PRICE

DECREASE

INCREASE

56 CO 001

96th Street & Giles Road Radar and Video Detection

Establish a price for installing the Iteris Vantage radar/video
detection system for the intersection of 96th & Giles Road.
The radar/video detection system will enhance the
performanace and safety for traffic flow within the
intersection as well as eliminate the cost of maintaining, in
pavement, loop detection systems. Cost of material is
43,897.74 Cost of installation is 9,568.00 . Scope includes
furnishing the equipment, above-ground installation of radar
detector units, installation of cables in existing conduits, and
implementation of the system in the controller cabinet, with
assistance from the vendor.

LS

$ 53,465.74

$ 53,465.74

TOTAL DECREASE IN CONTRACT PRICE

TOTAL INCREASE IN CONTRACT PRICE

$ 53,465.74

NET DIFFERENCE

$ 53,465.74

ESTIMATED CONTRACT VALUE

$ 3,740,796.57

PREVIOUS CHANGE ORDER(S) VALUE

CURRENT CONTRACT AMOUNT

$ 3,794,262.31

PERCENT CHANGE ORDER(S) TOTAL

1.43%

NOTICE TO PROCEED DATE

3/29/2021

DATE OF PROJECT COMPLETION

10/30/2021

PREVIOUS CALENDAR DAYS ADDED

0

CALENDAR DAYS THIS CHANGE ORDER

0

CURRENT PROJECT COMPLETION DATE

10/30/2021

RECOMMENDED:

RECOMMENDED:

ACCEPTED:

ACCEPTED:

Zan (O'Bryan

(CONSHLTANT/PROJECT MANAGER)

Wfee=a

(CITY ENGINEER)
£ KA

(CONTRACTOR)

(OWNER)

DATE:

DATE:

DATE:

DATE:

06/28/2021

6/28/21
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An all-in-one hybrid detection
system with powerful
performance beyond any
other detection solution

Lane by lane functionality for intelligent
intersection data

The ideal solution for adaptive
traffic control systems

A cost-effective and easy-to-install
sensor —no more cutting loops or pulling
extra cables

Advanced performance in a single sensor

Vantage Next paired with Vantage Vector is a one-of-a-

kind solution that provides both state-of-the-art video

and advanced radar detection for maximum intersection
performance and safety. Combined with Iteris’ leading all-
weather stop bar detection, the Next platform with Vector
sensor offers multiple applications including use with adaptive
systems, advanced dilemma zone and collision avoidance
functionality. The system'’s improved zone logic, phase

input control and greater data set is a game changer —it’s
essentially the only sensor you will ever need!

Together with the Vantage Next platform, Vector provides
advanced individual lane detection, delivering even more
precise traffic data. The 16 radar zones are easily configurable

and can be programmed to any of the seven zone types
including: presence, delay, extension, count, pulse, CSO and
none. In addition, they can be combined with 32 video zones
to provide a powerful data set for advanced ITS applications.
These include long-left-turn pockets and queue detection
making it the ideal solution for all traffic management needs.

Traffic adaptive and responsive

When used with adaptive traffic control systems, the Next
with Vector solution improves efficiency and responsiveness
by providing accurate and robust detection data to feed into
virtually any platform. The Iteris system is fully compatible
with Iteris’ Vantagelive! and SPM platforms as well as other
third party web and mobile-based traffic measurement
applications.

iteris



More Benefits

¢ Fully compatible with Iteris’ SPM and VantageLive! software
for more detailed and accurate traffic data
¢ Includes SmartCycle® and PedTrax® for bicycle and pedestrian

detection and counting
e Vehicle detection up to 600 feet
e Color-coded zones for effortless viewing of phase activity
e Choose from a rack-mount or shelf-mount cabinet control units

Specifications
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Imager Focal Length 5.40 tele to 50.70 wide Environment

Dynamic Range > 100dB Temperature -35°F to +165°F (-34°C to +74°C)

1.0 Lux Minimum Illumination Electrical 48VDC 10W(Typical) 20W(Max)

3D-DNR Noise Reduction Physical 17" (432mm) D x 15" (381mm) W x 14" (356mm) H
Lens 12x Optical Zoom Excluding Mounting Bracket
Heater Indium Tin Oxide Weight 10 Pounds (4.55kg)

Connections

Terminal Block

Environment

RJ-45 Temperature -35°F to +165°F (-34°C to +74°C)
cat5e Humidity 0% to 95% non-condensing
Radar Vibration 0.5G, 3 axes, 5-30Hz
Frequency 24GHz (K-band) Shock 10G in all 3 axes
Accuracy Speed 0to 150mph £1mph (0 to 240kph +1.5kph) Ingress Protection IP 67
Detection Minimum 4 lanes Regulatory NEMA TS-2
Tracked Objects Up to 60 FCC part 15, Class A
Weight 10 Pounds (4.55kg) Warranty 3 years limited waranty

Vector on Next — Radar Zone Operation

CERP

1SO 9001:2008

iteris.com

Copyright © 2020 Iteris, Inc. All rights reserved.

MOTICE: Neris, Inc. reserves the right to change praduct specifications
without notice. Information furnished is for informational purposes
only. This information may not be complete or the latest revision. For
the most up-to-date information, please contact Iteris, Inc.
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Next Video Stream Displaying Video and Radar Operation
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