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LA VISTA PARK AND RECREATION MASTER PLAN 
 

7.  ACTION PLAN 
 
 
The twelve-year Action Plan outlined below and on the following pages is derived from the 
policy and facility recommendations and from the Steering Committee.  The Action Plan 
presents an orderly sequence in which to plan and implement improvements to existing 
facilities and provide for new facilities.  The following is meant as a guide for developing 
the La Vista park and recreation system. 
 
The Action Plan is intended to commence the fiscal year following acceptance of the Park 
and Recreation Master Plan by the city council.  If the council accepts the plan during Fiscal 
Year 03, for example, Year One of the Action Plan would begin in FY 04.  This will give the 
city administration time to plan for initiation of early stages of the Action Plan. 
 
The Master Planning process for individual parks will be the responsibility of the Parks and 
Recreation Advisory Board  accomplished in conjunction with community input and 
recommended to the Mayor and City Council.  Park master plans will be used to assist in 
determining funding levels in the City’s Capital Improvement Program process.  The Giles 
Park Master Plan in Year One will serve as a pilot project for master planning and funding 
level determination. 
 
Some of the recommendations in the Park and Recreation Master Plan will require the City 
to preserve additional land.  While it may not be feasible for the City to acquire all the 
recommended parkland, the City should, at the least, examine ways to preserve these lands 
for public use.  Preservation may take place through public and private partnerships, Sanitary 
Improvement Districts, Natural Resource Districts, donations, and easements, along with 
other means.  Policies and procedures need to be adopted to ensure the City preserves only 
land actually needed for park and recreation purposes. 
 
The Action Plan addresses planning and improvements within La Vista corporate boundaries 
as of 2002.  Planning and improvements recommended for facilities outside current 
corporate boundaries are listed at the end of the Action Plan under the heading “Potential 
Activity Beyond Current Corporate Limits.”  They should be added to the Action Plan 
whenever the respective areas in which they are located are annexed and City jurisdiction is 
established. 
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YEAR ONE (FY 04) 
 

Parks and Recreational Facilities 
 

La Vista Commons.  Preservation of proposed parkland. 
 
Giles Corner Park.  Begin master planning process as pilot project. 
 
 

Greenways, Trails, and Green Streets  
 
Acquisition of Proposed Trails. 

La Vista Soccer Complex to Big Papillion Creek 
Mayor’s Park to La Vista Sports Complex 
West Papillion Creek Regional Trail from Giles to Harrison 

 
 

Studies & Reports, Reviews, and Policy Development 
 
Conduct the following studies. 

Swimming Pool/Aquatic Facility Study/Needs Assessment.  Use professional 
consultant services to conduct study/needs assessment for current and future 
requirements regarding the existing pool and for other aquatic needs in the future. 
Play Ground Safety Study.  Conduct study regarding safety issues of play 
equipment (refer to ASTM Designation: F 1487-98, Standard Consumer Safety 
Performance Specification for Playground Equipment for Public Use and the 
Handbook for Public Playground Safety, U.S. Consumer Product Safety 
Commission).  Inspect all play equipment.  Replace or improve unsafe and 
hazardous pieces on a park-by-park basis.  Adopt a policy to replace obsolete play 
equipment on a park-by-park basis as each park is renovated. 
Joint Use Plan.  Develop a comprehensive joint use agreement between City of La 
Vista and the Papillion-La Vista  School District for the use of the following public 
school sites: G. Stanley Hall Elementary School, La Vista Junior High School, La 
Vista West Elementary School, Parkview Heights Elementary School, and Portal 
Elementary School.  Complete agreement within two years.  Such agreements 
should take into consideration all shared facilities among political subdivisions. 
Trails/Greenways Master Plan.  Conduct master plan study regarding most 
appropriate means of acquiring/preserving land and developing facilities.  Study 
individual components recommended in La Vista Park and Recreation Master Plan. 
ADA Accessibility Policy/Plan.  Adopt policy to comply with American with 
Disabilities Act requirements by bringing each park into compliance as it is 
renovated.  Provide ADA accessibility to parks.  Examine existing ADA equipment.  
Establish replacement schedule for  obsolete play equipment and other facilities on a 
park-by-park basis. 
Preservation Plan for Future Parkland.  Determine most appropriate means of 
preserving proposed parkland, as identified in the Park and Recreation Master Plan .  
Top priorities for preservation include La Vista Commons, Sports Complex and 
Expansions, Soccer Complex, Harrison Hills Park, Thompson Creek, proposed 
greenways, and the railroad underpass adjacent to the Val Vista subdivision.  
Preservation may be by means of public/private partnerships, public land, Sanitary 
Improvement Districts, Natural Resource Districts, donations, easements, etc. 
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Year Two Prioritization.  Review and revise prioritization for the second year and include 
in Capital Improvement Program  process. 
 
 

YEAR TWO (FY 05) 
 

Parks and Recreational Facilities 
 
Central Park.  Begin master planning process. 
Jaycee Park.  Begin master planning process. 
La Vista Falls Golf Course.  Begin master planning process. 
 
Giles Corner Park.  Begin development of proposed facility. 
 
 

Greenways, Trails, and Green Streets  
 
Begin Acquisition and/or Developme nt of Proposed Trails. 

La Vista Soccer Complex to Big Papillion Creek 
Mayor’s Park to La Vista Sports Complex 
West Papillion Creek Regional Trail from Giles to Harrison 

Development of Neighborhood Green Streets  
Park View Boulevard between 72nd - 84th  (trail facility only) 
Park View Boulevard between 84th - 88th (trail facility only) 

 
 

Studies & Reports, Reviews, and Policy Development 
 
Year Three Prioritization.  Review and revise prioritization for the third year and include 
in CIP process. 
 
 

YEAR THREE (FY 06) 
 

Parks and Recreational Facilities 
 
Champion Park.  Begin master planning process. 
City Park.  Begin master planning process (in conjunction with City Park – East Mini-Park 

and North Mini-Park). 
City Park – East Mini-Park.  Begin master planning process (in conjunction with City Park 

and North Mini-Park). 
City Park – North Mini-Park.  Begin master planning process (in conjunction with City 

Park and East Mini-Park). 
Municipal Pool.  Begin implementation process. 
 
Central Park.  Begin improvements to existing facility.  Provide wading/splash pool. 
Jaycee Park.  Begin improvements to existing facility. 
La Vista Falls Golf Course.  Begin improvements to existing facility. 
 
 



La Vista Park and Recreation Master Plan 
Page 7-4 

Studies & Reports, Reviews, and Policy Development 
 
Conduct the following studies. 

Green Streets Plan.  Conduct study to determine how to develop and implement 
green street policies, specific location criteria of green streets and elements, 
concerns of property owners, and detailed implementation and maintenance 
responsibilities. 
Park Signage Plan:  Develop and implement uniform park signage policies 
(including identification, directional, and informative signage). 
Recreation Program Study.  Use professional consultant services to determine 
needs/desires for recreation programs.  Include development and implementation of 
new programs and expansion of existing programs. 

Year Four Prioritization.  Review and revise prioritization for the fourth year and include 
in CIP process. 
 
 

YEAR FOUR (FY 07) 
 

Parks and Recreational Facilities 
 

La Vista Sports Complex North Expansion.  Acquisition of proposed facility. 
La Vista Sports Complex South Expansion.  Acquisition of proposed facility. 
 
Camenzind Park.  Begin master planning process. 
Kelly McMahon Field.   Begin master planning process. 
La Vista Commons.  Begin master planning process. 
 
Champion Park.  Begin improvements to existing facility. 
City Park.  Begin improvements to existing facility. 
City Park – East Mini-Park.  Begin improvements to existing facility. 
 
 

Studies & Reports, Reviews, and Policy Development 
 
Conduct the following study. 

Neighborhood Park Watch Plan/Study.  The possibility of providing and 
improving a neighborhood watch program for the park and recreation facilities 
should be explored.   

Year Five Prioritization.  Review and revise prioritization for the fifth year and include in 
CIP process. 
 
 

YEAR FIVE (FY 08) 
 

Parks and Recreational Facilities 
 
La Vista Commons.  Continue master planning process. 
La Vista Community Center.  Begin master planning process.  
Mayor's Park/G. Stanley Hall Elementary School-Park.  Begin master planning process. 
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Camenzind Park.  Begin improvements to existing facility. 
Jaycee Park.  Provide wading/splash pool. 
Kelly McMahon Field.   Begin improvements to existing facility. 
 
 

Greenways, Trails, and Green Streets  
 
Acquisition of Proposed Trails 

84th Street to Central Park 
Development of Proposed Trail 

Kelly McMahon Field/Municipal Pool to 84th Street 
 
 

Studies & Reports, Reviews, and Policy Development 
 
Year Six Prioritization.  Review and revise prioritization for the sixth year and include in 
CIP process. 
 
 

YEAR SIX (FY 09) 
 

Parks and Recreational Facilities 
 
Apollo Park.  Begin master planning process. 
La Vista Soccer Complex.  Begin master planning process. 
 
La Vista Community Center.  Begin improvements to existing facility.  
La Vista Commons.  Begin development of proposed facility. 
Mayor's Park/G. Stanley Hall Elementary School-Park.  Begin improvements to existing 

facility. 
 
 

Greenways, Trails, and Green Streets  
 
Preservation of Proposed Greenways  

Big Papillion Creek Greenway 
Hell Creek Greenway 
Thompson Creek Greenway  
West Papillion Creek Greenway 
Portal Greenway 

Development of Proposed Trails 
84th Street to Central Park 

 
 

Studies & Reports, Reviews, and Policy Development 
 
Year Seven Prioritization.  Review and revise prioritization for the seventh year and 
include in CIP process. 
Update.  Update La Vista Park and Recreation Master Plan. 
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YEAR SEVEN (FY 10) 
 

Parks and Recreational Facilities 
 
Eberle/Walden Park/Access.  Begin master planning process (in conjunction with La Vista 

Sports Complex and North and South Expansions). 
La Vista Sports Complex.  Begin master planning process (in conjunction with La Vista 

Sports Complex North and South Expansions and Eberle/Walden Park/Access). 
La Vista Sports Complex North Expansion.  Begin master planning process (in 

conjunction with La Vista Sports Complex, South Expansion, and Eberle/Walden 
Park/Access). 

La Vista Sports Complex South Expansion.  Begin master planning process (in 
conjunction with La Vista Sports Complex, North Expansion, and Eberle/Walden 
Park/Access). 

 
Apollo Park.  Begin improvements to existing facility. 
La Vista Soccer Complex.  Begin improvements to existing facility. 
 
 

Greenways, Trails, and Green Streets  
 
Development of Primary Green Streets 

72nd Street between Harrison - Giles 
84th Street between Harrison - Giles 
96th Street between South of Giles 
108th Street between Harrison - Giles 
Giles Road between 72nd - 108th 
Giles Road between 108th - 126th 
Harrison Street between Big Papio Creek – West Papio Creek 

 
 

Studies & Reports, Reviews, and Policy Development 
 
Year Eight Prioritization.  Review and revise prioritization for the eighth year and include 
in CIP process. 
 
 

YEAR EIGHT (FY 11) 
 

Parks and Recreational Facilities 
 
Harrison Hills Park.  Acquisition of proposed facility.  
 
Memorial Children’s Park.  Begin master planning process.  
Central Park – Mini-Park.  Begin master planning process. 
Hollis Park.  Begin master planning process.  
 
Eberle/Walden Park/Access.  Begin improvements to existing facility.  
La Vista Sports Complex.  Begin improvements to existing facility.  
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La Vista Sports Complex North Expansion.  Begin development of proposed facility.  
Provide additional formal baseball fields. 

La Vista Sports Complex South Expans ion.  Begin development of proposed facility. 
Provide additional formal baseball fields. 

 
 

Greenways, Trails, and Green Streets  
 
Acquisition of Proposed Trails 

Harrison Hills Park at Harrison to West Papillion Creek regional trail at La Vista 
Commons 

Development of Proposed Trails 
Eberle/Walden Park/Access to La Vista Sports Complex 

 
 

Studies & Reports, Reviews, and Policy Development 
 
Year Nine Prioritization.  Review and revise prioritization for the ninth year and include in 
CIP process. 
 
 

YEAR NINE (FY 12) 
 

Parks and Recreational Facilities 
 

La Vista Jr. High School-Park.  Begin master planning process. 
La Vista West Elementary School-Park.  Begin master planning process. 
 
Central Park – Mini-Park.  Begin improvements to existing facility. 
City Park – North Mini-Park.  Begin improvements to existing facility.  
Hollis Park.  Begin improvements to existing facility.  
La Vista Commons .  Provide water park/aquatic facility.  Provide recreation center.  

Provide volleyball courts. 
Memorial Children’s Park.  Begin improvements to existing facility.  
 
 

Studies & Reports, Reviews, and Policy Development 
 
Year Ten Prioritization.  Review and revise prioritization for the tenth year and include in 
CIP process. 
 
 

YEAR TEN (FY 13) 
 

Parks and Recreational Facilities 
 
Ardmore Park.  Begin master planning process.  
Harrison Hills Park.  Begin master planning process. 
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La Vista Jr. High School-Park.  Begin improvements to proposed facility (existing school 
facility).  

La Vista West Elementary School-Park.  Begin improvements to proposed facility 
(existing school facility). 

 
 

Greenways, Trails, and Green Streets  
 

Development of Proposed Greenways  
Big Papillion Creek Greenway 
Hell Creek Greenway 
Portal Greenway 
Thompson Creek Greenway  
West Papillion Creek Greenway 

 
Studies & Reports, Reviews, and Policy Development 

 
Conduct the following study. 

Recreation Facilities.  Determine locations for badminton courts, horseshoe court, 
shuffleboard courts, and soccer fields 

Year Eleven Prioritization.  Review and revise prioritization for the eleventh year. and 
include in CIP process. 
 
 

YEAR ELEVEN (FY 14) 
 

Parks and Recreational Facilities 
 
Ardmore Park.  Begin improvements to existing facilities.  
Harrison Hills Park.  Begin development of proposed facility.  
 
 

Greenways, Trails, and Green Streets  
 

Development of Proposed Trails 
Harrison Hills Park at Harrison to West Papillion Creek regional trail at La Vista 

Commons Park 
Development of Neighborhood Green Streets   

66th Street & Giles Road between 72nd - Harrison 
78th Street between Harrison - Park View 
Brentwood Drive between 84th - 92nd  
Edgewood Boulevard between Park View - Giles 
Granville Parkway & 92nd Street between Brentwood (east)/Brentwood Circle (west) 
Josephine Street between 69th - 72nd 
Josephine Street between 72nd - 78th  
Park View Boulevard between 72nd - 84th   
Park View Boulevard between 84th - 88th 
Valley View Drive between Granville - 93rd  
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Studies & Reports, Reviews, and Policy Development 
 

Year Twelve Prioritization.  Review and revise prioritization for the twelfth year and 
include in CIP process. 
 
 

YEAR TWELVE (FY 15) 
 

Greenways, Trails, and Green Streets  
 
Development of Neighborhood Green Streets   

Wood Lane Drive between Glenview - Park View 
 
 

Studies & Reports, Reviews, and Policy Development 
 
Future Prioritization.  Determine priorities for the future. 
Update.  Update La Vista Park and Recreation Master Plan. 
 
 

POTENTIAL ACTIVITY BEYOND CURRENT CORPORATE LIMITS 
 
 

Parks and Recreational Facilities 
100th Street Park.  Acquisition of proposed facility. 
Centennial Park.  Acquisition of proposed facility. 
East Park.  Acquisition of proposed facility (existing subdivision park to be incorporated 

into public  system).  
Meadows Park and Swimming Pool.  Consideration of the acquisition  of  facility to either 

incorporate existing subdivision park  into public system or privatize.  
Millard Community Park.  Acquisition of proposed facility (existing subdivision park to 

be incorporated into public system).  
Millard Neighborhood Park.  Acquisition of proposed facility (existing subdivision park to 

be incorporated into public system).  
Southwind Park.  Acquisition of proposed facility (existing subdivision park to be 

incorporated into public system).  
Stoneybrook South Park.  Acquisition of proposed facility (existing subdivision park to be 

incorporated into public system).  
West Park/Southridge Meadows Park.  Acquisition of proposed facility (existing 

subdivision park to be incorporated into public system).  
 
100th Street Park.  Begin master planning process.  
152nd Street Park.  Begin master planning process.  
Centennial Park.  Begin master planning process. 
East Park.  Begin master planning process.  
Meadows Park and Swimming Pool.  Begin master planning process.  
Millard Community Park.  Begin master planning process.  
Millard Neighborhood Park.  Begin master planning process.  
Springhill Park.  Begin master planning process.  
Southwind Park.  Begin master planning process. ) 
Stoneybrook South Park.  Begin master planning process.  
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West Park/Southridge Meadows Park.  Begin master planning process.  
Willow Creek Park.  Begin master planning process.  
 
100th Street Park.  Begin development of proposed facility.  
152nd Street Park.  Begin development of proposed facility.  Provide wading/splash pools.  
Centennial Park.  Begin development of proposed facility.  
East Park.  Begin improvements to proposed facility (existing subdivision park).  
Meadows Park and Swimming Pool.  Begin improvements to proposed facility (existing 

subdivision park).  
Millard Community Park.  Begin improvements to proposed facility (existing subdivision 

park).  Provide volleyball courts.) 
Millard Neighborhood Park.  Begin improvements to proposed facility (existing 

subdivision park).  Provide wading/splash pools.  
Southwind Park.  Begin improvements to proposed facility (existing subdivision park). 
Springhill Park.  Begin development of proposed facility.  
Stoneybrook South Park.  Begin improvements to proposed facility (existing subdivision 

park).  
West Park/Southridge Meadows Park.  Begin improvements to proposed facility (existing 

subdivision park).  Provide wading/splash pool. 
Willow Creek Park.  Begin development of proposed facility. 
 
 

Greenways, Trails, and Green Streets  
 
Preservation of Proposed Greenways  

Chalco Greenway 
South Papillion Creek Greenway east of 144th Street. 
South Papillion Creek Greenway west of 144th Street  
Springhill Greenway 

 
Development of Proposed Greenways  

Chalco Greenway  
South Papillion Creek Greenway 132nd - 144th  
South Papillion Creek Greenway 144th - 156th  
South Papillion Creek Greenway to Giles Road (east of 151st Street)  
Springhill Greenway  

 
Acquisition of Proposed Trails 

100th Street Park at Harrison to RR Underpass to Giles Road  
152nd Street Park to South Papillion Creek Greenway trail  
156th at South Papillion Creek to Millard Park trail connection 
Centennial Road extension west to greenway  
Giles Road south to West Papillion Creek Regional Trail  
South Papillion Creek Greenway 132nd - 144th  
South Papillion Creek Greenway 144th - 156th  
South Papillion Creek Greenway to Giles Road (east of 151st Street)  
Springhill Park to Millard Park  
SW greenway trail to Chalco Hills trail connection  
Willow Creek Park to South Papillion Creek Greenway trail  
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Development of Proposed Trails 
100th Street Park at Harrison to RR Underpass to Giles Road  
156th at South Papillion Creek to Millard Park trail connection  
Centennial Road extension west to greenway. 
Giles Road south to West Papillion Creek Regional Trail  
South Papillion Creek Greenway 132nd - 144th  
South Papillion Creek Greenway 144th - 156th  
South Papillion Creek Greenway to Giles Road (east of 151st Street)  
Springhill Park to Millard Park  
SW greenway trail to Chalco Hills trail connection  
Willow Creek Park to South Papillion Creek Greenway trail  

 
Development of Primary Green Streets 

96th Street between Harrison - Giles 
126th Street between Harrison - Giles 
132nd Street between Harrison - Cornhusker 
144th Street between Harrison - Cornhusker 
156th Street between Harrison – Giles) 
Giles Road between 126th - 144th 
Giles Road between 144th - 168th   
Harrison Street between West Papio Creek - 144th 
Harrison Street between 144th - 168th 

 
Development of Neighborhood Green Streets   

135th Street between Harrison - Gertrude  
152nd Street Park to South Papillion Creek Greenway trail  
Centennial Road between 84th - 100th (extend west in future subdivision)  
Echo Hills Drive/146th Street/Willow Creek Drive between 144th - 156th  
Brentwood Drive between 92nd - 96th  
Gertrude Street & 137th Street between 132nd - Frederick  
Highland Boulevard between Harrison – S. of Chandler  
Joseph & Josephine Streets between 137th - 144th  
Lillian Street between 132nd east to cul-de-sac  
Meadows Parkway between Cornhusker - Giles  

 
 
 


